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1)  Complete 
 

2)  On Hold – PI on higher priority task 
 

3)  PI plans to deliver draft docs in March and draft data in April; no sftp for one time delivery of data 
 

4,5) PI will send 10 yrs of data, ATRAC complete, IT requesting sftp again;  Sent feedback on TPW C-ATBD and README 
 

6-8)  Had IPT meeting, received source code and netCDF samples, PI working on ATRACS and C-ATBDs; next telecon 1/13 
 
9)       

 
10)    Received final Flow Diagram and MM; PI will serve the data until ORR is complete - due to ESRL no longer updating daily OLR 

 
11-13)  PI working on QA of dataset, ORR slipped to Apr/Sep; QA completed trough 2006 

 
14)        On hold? 
 
15,16)  60TB dataset 
 
17,18)  Received Imp Plan;  PI working on C-ATBD over break;  Sample netCDF file posted on ftp for pull and review 

 
19)       PI lost C-ATBD, will resume work on rebuilding it after he is relocated to UK 

 
20)        PI sent netCDF sample file 
 
21)        PI working on Imp Plan; Received sample code 

 
22)        CIRES money in place; PI says there are NO deliverables with a grant, will need to monitor closely 

 
23)        Reprioritized to start work in FY14 
 
24)        Will be ready to archive in Feb - Still needs DSRR  

 
25)        PI working on Imp Plan; Received sample code 
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CDR
Imp 

Pln

QA 

Proc

Up-to-date with Data 

deliveries

QA 

Results

IP 

Lic.
CDRP action required?

UAH MSU not public

Pathfinder SST

data thru 2012/not 

monthly

CH -  continue monitoring CR/ review Implementation Plan

PATMOS-x
Currently undergoing 

CR

CH -  continue monitoring CR 

**DSRR Feb 5th**

AMSU-A ch7 

AMSU-A ch9 

GridSat B1
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR

CSU SSMI(S)

Monthly OLR
was not funded FY12 for 

O&M

not in 

WA

CH - monitor progress with SA update to extend the POR and make operational

CH - discuss the versioning question with Program Scientist and Configuration 

Manager

RSS MSU
not in 

WA

Sea Ice Conc.

Snow Cover 

Extent (NH)

HIRS Ch12
N/A N/A Currently undergoing 

CR

N/A N/A CCB will be re-scheduled 

PERSIANN Incident team working towards resolution with PI

RSS SSMI(S)
not in 

WA

AOT
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR

AMSU 

Chs 4-14

SCHEDULE OF DELIVERABLES - CDRP 2013 O&M Contracts and Grants 



CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Resolving Verified RDR compare errors.  
• Analyzing updates in ADL 4.2. 
• Designing database for C-RDR status. 
• Working to generate a current supporting data file. 
• VIIRS C-RDRs are operational and accessible via HAS. 
• Collection level metadata available on Climate.gov and DOI.org. 
• Completed build of C-RDR on the TEST container.  
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• VIIRS Product Specification is ITAR approved. 
•   C-RDR access via HAS (two years of tapes for HDSS).  
•   Will deliver initial version with ADL 3.1. 

Weekly Report – January 31, 2014 

VIIRS  – 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.  Will affect Supporting Data Files but should not affect C-
RDR. 
System Infrastructure –  
Reliability of NPP RDRs from CLASS via subscription. Need to develop an 
automated mechanism for re-requesting data. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Testing forward processing scripts. 
• Finished processing NSIDC ice obs for 3-year OISST reprocess.  
• Scheduling with ITB for 3 tier environment. 
• Updated schedule but end date did not change. 
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 
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